



Preparations' process of the strategic agenda

PREZODE Interim Secretariat

Manon LOUNNAS

WHERE DO WE STAND? WHAT ARE THE NEXT STEPS

- Framing the initiative
- Co-development of the initiative with all the relevants stakeholders
 - Regional co-design workshops
 - Scientific events



NECESSARY CONTRIBUTIONS

- Alignment with existing and planned initiatives
- International organisations
- Foundations
- Countries
- Science and development partners

2021

Co-construction of the initiative in link with other programmes

Engagement of countries, international organizations, research and training actors, and other stakeholders

2024-

2025

2022-

2023


Strategic agenda International governance Second implementation plan Targeting operational outcomes

First implementation plan

Engagement of countries, international organizations and stakeholders


Objective and methodology

Draw the research timeline and operational road map of the PREZODE initiative for the next 10 years through a co-construction approach



initiative

Structure of the strategic agenda



Knowledge and operationnal needs between pillars

Synchronisation with other agendas and expected transformations and synergies with other initiatives

Key elements of the PREZODE initiative implementation

Partnership and cooperation approach

Impact evaluation

Timeline and review process

